

27 January 1969

Approved For Release 2001/03/04 : CIA-RDP80B01138A000100070051-1

ABM STUDY

1. Needs

- a. Conceptual framework
- b. Network
- c. Use and characteristics of collectors
- d. Program

2. Accomplishments to Date

- a. Conceptual framework
- b. Network virtually complete
  - 1. Structured
  - 2. Accuracies assigned
  - 3. Values assigned but lack DIA concurrence
- c. Collectors
  - 1. Requirements determined and structured
  - 2. Forms distributed

3. In Progress

- a. DIA concurrence re values -- should be completed with 2 weeks
- b. Work to fill out forms on use and characteristics of collectors -- probably another month will be required for completion
- c. Modification of ELINT program

Approved For Release 2001/03/04 : CIA-RDP80B01138A000100070051-1

4. Prognosis

With completion of the forms on use and characteristics of collectors, enough of the essential information will be available to start analysis. It is unlikely that analysis will start before early March. A March start should mean completion of the study by 1 May.